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10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date): 
 
The Contractor shall provide all labor, equipment, materials, supplies, and services 
necessary to install three equipment shelters, radio frequency transmission line, 
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contract. 
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PART I - THE SCHEDULE 
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS 
 
B. The Contractor shall provide all labor, equipment, materials, supplies, and services 

necessary to install three equipment shelters, radio frequency transmission line, and 
associated facilities to support a Government-furnished medium wave antenna system at 
the U.S. Broadcasting Board of Governor’s International Broadcasting Bureau’s 
(BBG/IBB) Radio Transmitting Station site approximately 40 kilometers northwest of 
Kuwait City, Kuwait.  The installation work shall include, but is not limited to, 
preparation of design documents; construction of three equipment shelters; installation of 
transmission line supports and transmission line; installation of grounds screens for the 
antenna system; and installation of electrical and control and monitoring cables between 
the equipment shelters and between the main equipment shelter and transmitter building. 
All work shall be performed by the Contractor in accordance with all other sections of 
this solicitation document” and all attachments listed under Section J, and any resulting 
contract for the total Firm-Fixed-Price (FFP) of:  

 
 
                                   Firm-Fixed-Price:  _________________________  Kuwaiti Dinars 
                                                                       
 
 (End of Section B) 
 
SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT 
 
C.1 GENERAL INFORMATION AND REQUIREMENTS  
  
C.1.1 Background 
 

This procurement action is to construct three equipment shelters that will house the 
electrical tuning circuitry for a medium wave antenna system at the IBB’s transmitting 
station site in Kuwait; see Attachment J.1, “Transmitting Station Site Plan”.  The shelters 
will be located immediately adjacent to each of three towers that are being erected under 
separate contract.  Additionally, the Contractor shall install the transmission lines and 
antenna ground system.  
 
In performing the work specified in this Statement of Work (SOW), the Contractor is 
required to coordinate the construction activities with the IBB Kuwait Transmitting 
Station Manager and other on-site contractors.  

 
 3 



April 2008 
BBGCON-3608-Q6670 

 
C.1.2 Summary Of Tasks To Be Performed By The Contractor  
 

(a) Review all Government-furnished design documentation and report any discrepant  
information as soon as possible; 
 
(b) Inspect all Government-furnished construction materials and equipment and report 
any missing or damaged items as soon as possible; 
 
(c) Design the three shelters in accordance with this SOW and all attachments provided 
under Section J; 
 
(d) Establish and/or validate the specified locations of the three shelters and the 
transmission line supports using qualified and experienced professional land surveyors 
 
(e) Construct the three shelters, including provision of suitable foundations and Heating, 
Ventilation and Air Conditioning (HVAC) equipment and electrical service; 
 
(f) Construct trenches between the shelters and between the central tuning shelter and the 
main transmitter building, and supply and install appropriate electrical cables and 
Government-furnished control and monitoring cables and transducers in the trenches and 
within the shelters; 
 
(g) Install Government-furnished Radio Frequency (RF) transmission line supports and 
transmission lines between the main transmitter building and the central tuning shelter 
and between the central tuning shelter and the end tuning shelters; the work includes the 
construction of foundations for all Government-furnished transmission line supports; 
 
(h) Install the Government-furnished antenna RF radial ground system; and 
 
(i) Supply and construct fences around each tower base. 
 
The installation of the RF circuit components, except for the multiconductor cables and 
RF transmission lines and RF sample lines run between the shelters, is not required by 
this SOW.  The installation of the Government supplied shelter monitoring components 
(smoke, arc, transmitter interlock, and intrusion, etc.) is required. 

 
C.1.3 Government Furnished Equipment and Materials 
 
 The IBB will furnish the following items to the Contractor for use on this project:  
 

(a)  Multiconductor monitoring and control cables for routing between antenna tuning 
shelters and between the central tuning shelter and the transmitter building. 

 
(b)  1/2” coaxial sample lines for routing between the antenna tuning shelters 

 
 (c)  38,000  meters of copper wire for radial ground system 
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(d)  750 meters of 15 cm wide copper strap for radial ground system 
 
(e)  Transmission line input and output ports for antenna tuning unit shelter buildings 
 
(f)  Transmission line support posts and hardware for 5” and 9” transmission lines 
 
(g) 5” semi-flexible and 9” rigid transmission lines 

 
(h)  Internal screen panels and doors 
 
(i)  RF output port weather guards 
 
(j)  Smoke, arc, transmitter interlock, and intrusion components and associated conduit 
and wiring (see list in Attachment J.6.) 

 
C.2 SCOPE OF WORK 
 
C.2.1 General Requirements 

 
C.2.1.1  Permits:  In accordance with FAR Clause 52.236-7 PERMITS AND 

RESPONSIBILITIES, the Contractor shall be responsible for obtaining all 
permits, licenses, clearances, etc. necessary to design and construct under this 
statement of work. 
 

C.2.1.2 Kick-Off Meeting:  Within 14 calendar days of the Notice to Proceed, the 
Contractor shall attend a Kick-off Meeting at the IBB transmitting station in 
Kuwait to review the SOW and deliverable requirements and discuss any topics 
determined necessary by the Government or Contractor. 

 
C.2.1.3 50% Design Review Meeting:  The contractor shall attend a design review 

meeting at IBB headquarters in Washington, DC when the design is 50% 
complete. 

 
C.2.1.4 On-site Pre-construction Meeting: Prior to mobilizing the Contactor shall attend a 

Pre-construction Meeting to review the following subjects:  site security; safety; 
quality assurance; coordination of Government’s inspections; and any other topics 
determined necessary by the Government or Contractor. 

 
C.2.1.5  Site Investigations 
 

(a) The Government has conducted topographic surveys and geotechnical 
explorations for the areas of the site affected by work under this SOW.  Results of 
the topographic survey are provided as Attachment J.2, “Topographic Survey 
Drawings, prepared by INCO-Lab”.  The results of the geotechnical explorations 
are provided as Attachment J.3, “Soil Report, prepared by INCO-Lab”.   
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(b) The Offerors shall evaluate the topographic and geotechnical information provided by 
the Government per the paragraph immediately above and determine if any supplemental 
information is needed to assess the actual surface and subsurface conditions of the site in 
order to complete the design and construction of the shelters and other facilities required 
by this SOW.  If an Offeror determines that additional topographic or geotechnical, 
information is required, that Offeror shall include the cost of the supplemental survey 
work in its proposal.  
 

C.2.1.6 Contractor’s Quality Control 
 

(a) General: The Contractor is responsible for conducting regular quality control and 
shall establish and maintain an effective quality control system.  The quality control 
system shall consist of plans, procedures and organization necessary to ensure that the 
construction will fully comply with contract requirements.   

 
(b) Tests and Inspections: The Contractor is required to conduct inspections at the 
following stages of construction at a minimum.  The Government plans to participate in 
these inspections: 

 
  (1) Soil and backfill compaction prior to placement of concrete; 
 
  (2) Buried electrical and monitoring and control cabling prior to placement of 

backfill; 
 
  (3) Inspection of each component that is bonded by welding at intervals less 

than 15 cm prior to placement of concrete; 
 
  (4) Reinforcing steel, anchor bolts, etc. prior to placement of concrete; 
 
  (5) Adequacy of concrete by way of slump tests during placement and 

cylinder break tests later; and 
 
  (6) Pre-concealment inspection of shelter structural systems and electrical 

work prior to placement of concrete, installation of metal panels, etc. 
  
C2.1.7  Construction Material and Equipment Submittals 
 

 The contractor shall submit the following submittals for the Government’s review 
and approval in accordance with the Attachment J.4, “Schedule of Deliverables”: 

 
(1) Certificates of structural materials, including but not limited to concrete 
mixture design, rebar, and structural steel; 
 

  (2) Catalog cut sheets on HVAC equipment; 
 

 (3) Catalog cut sheets on electrical power panels, transformers, and lights; 
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 (4) Catalog cut sheets on doors; and 
 

  (5) Compressive testing reports on concrete at 28 days. 
 
C.2.2 Design 

 
(a) General: The Contractor shall provide the architectural and engineering design 
services required to prepare construction drawings and associated documentation for 
construction of the shelters and associated work.  The construction drawings, design 
calculations and associated documentation shall be prepared, reviewed and approved 
(stamped) by a professional engineer licensed to work in Kuwait or the United States.   
The construction drawings shall consist of Civil, Architectural, Structural, Mechanical 
and Electrical drawings prepared in accordance with Attachment J.5, “IBB CAD 
Standards”. Construction work shall not commence before the Final design drawings 
have been submitted to the Government for that particular element of the project. 
   

 (b) Design Calculations and Design Criteria:  At a minimum, the Contractor shall provide 
calculations for the following:   

 
(1) Structural:  Shelter foundation design; shelter structural design; sunshade 
structural design (if utilized); and design of any other structures.  The Contractor 
shall use and comply with the following criteria for its structural design: 
 

• International Building Code 2000; 
• ACI 318 Building Code Requirements for Reinforced Concrete and its 

Commentary; 
• AISC Manual of Steel Construction; 
• ASTM Material and Testing; 
• AWS Welding Code; 
• Steel:  ASTM A36 as a minimum; 
• Cement:  ASTM C150 Type V; 
• Concrete:  4,000 psi at 28 days; 
• Deformed rebars:  ASTM A615 fy = 60 ksi; 
• Basic wind speed of 95 MPH (3-second gust), Exposure Category C; 
• Roofing Loading:  Minimum Live Load of 20 psf, and a concentrated load 

of 250 lbs at any point; and 
• Slab-on Grade Loading:  Minimum live load of 150 psf, and a 

concentrated load of 1,000 lbs at any point. 
 

(2) Mechanical:  Heat and cooling load calculations; and equipment unit sizing 
and selection calculations.  The Contractor shall use and comply with the 
American Society for Heating, Refrigeration and Air Conditioning Engineers  
(ASHRAE) for its HVAC design. 

 
(3) Electrical:  Load analysis of each panel board and transformer; and short 
circuit analysis.  The Contractor shall use and comply with the following criteria 
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for its electrical design: 
 
• The Standards of the American National Standards Institute (ANSI); 
• National Fire Protection Association (NFPA) 70, National Electrical Code 

(NEC); 
• The Standards of the National Electrical Manufacturers Association 

(NEMA); 
• The Standards of the Underwriters Laboratories (UL); 
• Military Standards:  MIL-STD-188-124A:  Grounding, Bonding and 

Shielding; and MIL-HDBK-419: grounding, Bonding and Shielding for 
Electronic Equipment and Facilities, Volume 2; 

• International Building Code (IBC); and 
• International Electrical Code (IEC);  
• InterNational Electrical Testing Association (NETA) 
  

 (c) Design Submissions:  Preliminary (50%), 100% and Final sets of all design 
documentation shall be submitted for the Government’s review and approval.  The 
Government will require fourteen calendar days after receipt to review the Preliminary 
and 100% Submissions. The 100% submission shall incorporate the Government’s 
comments on the 100% submission.  The submissions shall include the number of copies 
required by Attachment J.4, “Schedule of Deliverables”.   

   
(d) As-built Drawings:  The Contractor shall submit a complete set of final “As-Built” 
drawings documenting the post-construction, conditions in accordance with Section F.5 
below and Attachment J.4, “Schedule of Deliverable”.  The As-Built documentation shall 
consist of the final design package, revised to show the changes made during actual 
construction.  Legible pen and ink changes are permitted.  In addition to the hardcopy 
versions of the As-Built drawings, the Contractor shall prepare and submit the final As-
Built drawings in AutoCAD 2004 format on CD-ROM, providing two complete sets of 
files with index.  These AutoCAD format drawings shall contain all of the information 
contained on the hardcopy final as-built drawings.  Any pen and ink changes to the final 
As-Built drawings shall also be entered into the AutoCAD design files.   If a file 
compression program is used, a copy of the decompression program shall be included 
with each copy of the deliverable. 

 
C.2.3 Construction 
 
C.2.3.1  Site Work 
 

(a) Clearing and Grading: The Contractor shall remove any vegetation, large surface 
rocks and other material as required for the construction.  Clearing and grading will be 
required for the entire area occupied by the shelters and ground radial system.   

 
(b) Site Drainage:  The Contractor shall cut and fill, and compact and grade, around the 
tuning shelters as required to ensure adequate surface water drainage away from the 
tuning shelters and to prevent ponding in the area within the work limits.   
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C.2.3.2  General Shelter Construction 
 
(a) Shelters shall be constructed in accordance with attachment J.6, “Equipment Shelter 
Drawings”.  Specific shelter construction and style may vary from the concept in the 
drawings, but the dimensions must be adhered to in order to ensure proper mating of 
input and output ports. 
 
(b) Shelters shall be weatherproof, waterproof, and designed for a minimum life of 20 
years. Wood shall not be used as any structural member, floor, wall, or roof.  Preferred 
construction is reinforced concrete or reinforced Concrete Masonry Unit (CMU).  If any 
portions are of metal construction, ALL adjacent panels and components must be bonded 
together by qualified and acceptable welding not to exceed 15 cm along seams and at 
every crossing point.  Mechanical connections alone, such as use of nuts and bolts or 
sheet metal screws, are NOT sufficient for bonding.  This requirement also applies to any 
metallic reinforcement materials in each shelter structure, such as rebars in shelter 
foundations and rebar in columns, beams, walls, slabs on-grade, and roof decks.  Any 
proposed metal construction shall be subject to approval by the Government.  The roof 
shall be sloped to prevent drainage onto the output port (tower connection) of the shelter. 
 
(c) Each shelter roof shall be adequately insulated with a minimum R-value of 30.  

 
(d) Suitable reinforced concrete foundations or base slabs with edge beams shall be 
provided, as appropriate.  Interior concrete slab flooring shall be 20.3 cm (8 inches) thick 
with one layer of rebars of minimum #5 at 12 inches on center each way and its top 
elevation shall be at least 6 inches above the finished grade.  Rebars shall be welded at 
crossing points.  The contractor shall use sulfate resisting Portland cement Type V, as 
defined by ASTM C 150, for all concrete.  Care shall be taken during foundation and 
shelter construction to minimize damage to or disturbance of the monopole-imaging 
(ground) screen near or under the construction location, if the screen was installed prior 
to the foundations/shelters.  Prior to Government's acceptance, any damage caused shall 
be reported to the AR/CO and repaired to the extent reasonably feasible. 

 
(e) A sun-shading device, such as a secondary roof system, designed to permit the free 
flow of air between the roof of the shelter and the sunshade may be provided, as an 
integral part of its construction.   Any such sunshade shall be sloped to prevent rainwater 
drainage onto the output port of the shelter. 

 
(f) Shelters shall be fitted with metal sealed entry or access doors.  All doors shall be 
fitted with key locks.  Shelter door dimensions shall be in compliance with the attached 
shelter concept drawings.  The upper-most and lowest hinges of all exterior and interior 
doors shall be connected (jumpered across the hinge) with a flexible copper (braid) 
conductor of at least the equivalent of 5 mm diameter. 

 
(g) Input and output ports for coaxial cables, tower feeds, control and monitoring cables, 
and AC power shall be provided as shown in the attached drawings.  Feed through panels 
for all coaxial cables and tower feeds will be provided by the Government.  Control and 
monitoring cables and AC power cables shall exit through the side of the shelters in 
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appropriate metal conduit and be routed immediately to the appropriate cable trench. 
Appropriate feed through panels for the control and monitoring and AC cables shall be 
provided by the contractor. 
 

2.3.3 RF Shielding And Grounding 
 
(a) Shelters must be shielded from electromagnetic radiation and all shielding 
panels/sections/straps shall be bonded together, including all sections of any metal 
enclosure or shelter.  Bonding by mechanical connections alone is not sufficient.  ALL 
reinforcing, metal door frames, electrical conduit and HVAC ductwork shall be 
electrically bonded and connected to the RF system ground by the shortest route 
possible. 

 
(b) The buildings shall be lined with copper sheet on the floor and walls to at least 2 m. 
elevation above the floors. Adjacent copper sheets shall be silver soldered continuously 
along the entire junction between them.  There shall be a copper strap grid above 2 m on 
the walls and on the ceilings, with the strap in a grid on 1 meter centers, 5 cm width, 
silver soldered at junctions. Strap and copper sheet shall be at least 1.3 mm thick.  If 
metal building construction is proposed and accepted by the Government, the copper 
sheeting and grid on the walls and ceiling may, with Government approval, be omitted if 
appropriate shielding is provided by the construction technique.  This would require, as a 
minimum, continuous welding of all joints in adjacent panels.  Regardless of the 
construction technique and materials, the copper lined floor is required. 

 
(c) The antenna tuning buildings shall have a buried perimeter 15 cm strap, which is 
bonded by silver soldering to all intersecting radials and other interconnection straps. The 
interior copper sheathing of the buildings shall be connected to the exterior perimeter 
strap by multiple straps, 15 cm in width at each building corner, and 10 cm or larger 
intermediate straps at intervals not exceeding 3 m around the building exterior.  
Connection shall be by silver soldering. 

 
(d) As shown on the shelter layout drawings included in Attachment J.6, “Equipment 
Shelter Drawings”, an area shall be provided within each shelter where network 
operation can be observed and pertinent meter readings taken without exposing personnel 
to high voltage shock and/or radio frequency burn and electromagnetic field exposure 
hazards. Division of the shelter by a panel, screen, or fence will facilitate the 
achievement of this objective.  A hinged, screened door shall provide access to the 
equipment area and shall be large enough to allow passage of the largest components.  
The screen panels and door shall be provided by the Government.  The contractor shall 
be required to make provision for the installation and attachment of the screen panels, but 
is not required to permanently install the panels. 

 
2.3.4  Electrical Power System  
 

The Contractor shall provide an electrical power system that satisfies Attachment J.7, 
“Electrical One-line Diagram”, to deliver power for the three shelter loads.  Power shall 
be distributed within the three equipment shelters in accordance with the Attachment J.6, 
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“Equipment Shelter Drawings”.  The contractor shall provide load calculations and for all 
tuning units and indicate the proposed rating for all electrical equipment in the concept 
single line diagram. 
 

2.3.4.1  Medium Voltage Electrical Power Distribution  
 

(a) The Contractor shall provide a medium voltage electrical system to provide power to 
the shelters.  The source of electrical power shall be a spare breaker to be furnished by 
the Government in switchgear in the new MW transmitter building.  The Contractor 
shall run electrical cabling from that existing breaker to the panel in the central tuning 
shelter.  

 
 

 
(b) Medium Voltage Cable (MV-90) shall be concentric lay, class B cable with 
polyethylene insulation complying with NEMA WC 7 or equivalent.  Insulation thickness 
shall be of 133 % level and consist of shielding wires or copper tape. All splices and 
termination kits shall be those recommended by the cable manufacturer and conform to 
applicable industry standards. 

 
2.3.4.2  Low Voltage Electrical Power Distribution  
  

(a) The Contractor shall distribute low voltage power between and inside the three 
shelters, through an appropriate power panel, as shown in Attachment J.6, “Equipment 
Shelter Drawings” and in Attachment J. 7, “Electrical One-line Diagram”.  Power and 
lighting circuits shall be separate so that a convenience outlet fault does not cause loss of 
tower lighting or vice versa.   

 
 (b) At least two 230 VAC duplex convenience receptacles shall be located in the 
“caged” personnel area of each shelter, as shown on the Attachment J.6, “Equipment 
Shelter Drawings”. 
 
(c) Circuits for tower lights for all towers shall be run from breakers in the electrical 
panel in the central tuning shelter to accommodate tower light monitoring.  Each tower 
light circuit shall have a dedicated breaker in the central tuning shelter.  In each shelter, 
wiring for tower lights should be run to a location inside the shelter near the output port 
to the tower, as shown in Attachment J.6, “Equipment Shelter Drawings”.  The wiring 
will ultimately be connected to the base (floor end) of 1L2, 2L2, and 3L3. 
 
(d) The contractor shall ensure sufficient room to mount a 3" x 3" x 1.5" toroid current 
sample transformer that shall be installed in the electrical distribution box in the central 
tuning shelter around the AC feed for each tower light circuit for tower light monitoring. 
 

2.3.4.3  Conduit and Wiring Installation 
 

All conduits rising up through the floor or the earth shall be rigid steel with threaded 
fittings.  No conduit or wiring shall be installed horizontally within, or below, the 
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concrete slabs-on-grade.  All interior wiring shall be installed in rigid steel conduit with 
threaded fittings.  All conductors shall be copper; all feeder and branch-circuit 
conductors shall be thermo-plastic insulated.  A separate green-insulated equipment 
grounding conductor shall be run in the same conduit with all feeders, all three-phase 
branch circuits, and all single-phase branch circuits.   

 
2.3.4.4  Lighting 

 
Lighting shall be provided inside all shelters and at the exterior locations discussed below 
in this subsection.  All lighting shall be incandescent.  Interior lighting shall be sufficient 
to facilitate adjustment, measurement, maintenance, and repair activities at night, without 
any need for portable auxiliary lighting devices.  Two exterior lights shall be provided for 
each shelter; one light shall be provided at the shelter entrance, and the second light shall 
be located on the side of the shelter facing the respective antenna tower, but well away 
from the RF output port.   The areas illuminated by the exterior lights shall be illuminated 
to a minimum level of 1.0 foot-candles.   Exterior lights shall be controlled by photocell 
switches.  Light fixtures shall be located to provide adequate clearance to all RF 
conductors and components, typically 60 cm (24 inches) or greater. 
 

2.3.4.5  Equipment and Materials  
 

(a) All electrical materials and equipment needed to make the new building fully functional 
and operational shall be provided. All equipment and materials shall be new and free of 
manufacturing defects and shall be listed by a listing agency such as Underwriters' 
Laboratories whenever applicable. All items shall be installed according to the latest issue of 
the National Electrical Code. All items shall meet the applicable standards of the current 
versions of American National Standards Institute (ANSI), Underwriters' Laboratories (UL), 
and National Electrical Manufacturers' Association (NEMA) standards. Materials and 
equipment manufactured outside the U.S. to other standards may be supplied provided that 
they comply with requirements of other organizations judged equal to the applicable U.S. 
standards listed above. 

 
(b) Panelboards shall have copper busses, neutral and grounding bars, and typed circuit 
directories.  Circuit breakers shall be molded case, bolt-on type. 
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2.3.5  HVAC Systems 
 

(a) Design conditions: Outdoor ambient design conditions of 48°C (118°F) dry bulb 
during the summer and 3°C (37°F) dry bulb during the winter.   

 
(b) HVAC systems and/or insulation shall be sufficient to maintain ambient temperature 
inside the antenna tuning shelters at or below 32°C (90°F) and 35% relative humidity.  
The enclosed electronic equipment is expected to produce an equivalent heat load of 1.2 
kW at Tower #1, 15 kW at Tower #2, and 0.6 kW at Tower #3.  Air handling systems 
shall be designed to prevent dust, rain, or other contaminants from entering the shelter 

 
2.3.6  Control and Monitoring Components, Cable Trenches, and Routing 
 

Government supplied control and monitoring components such as interlock switches and 
intrusion, smoke and arc detectors and associated conduit and wiring shall be mounted in 
the shelters in accordance with attached drawings.  Control, monitoring, and sample 
cables shall be routed between the shelters and the main transmitter building as shown in 
Attachment J.6, “Equipment Shelter Drawings”.  The contractor for the transmitter 
building will provide three 5 cm conduits to approximately 15 meters outside the 
transmitter building for interface to the antenna system.  The cables shall be routed in 
PVC conduit buried 60 cm or greater below the surface.  Alternatively, the cables may be 
direct buried with appropriate use of sand above and below the cables to prevent rock 
damage.  Cables shall enter the shelters through the wall at the locations shown in the 
attached figures. 
 

2.3.7  Transmission Line and Supports 
 

(a) Government furnished transmission line supports shall be installed in accordance with 
Attachment J. 9, “Transmission Line Drawings”.  All supports shall be bonded to the 15 
cm wide copper strap running between the tower tuning shelters or between the central 
tuning shelter and the transmitter building with copper strap.  Straps shall be at least 2.5 
cm wide and 1.3 mm thick.   

 
(b) Government supplied transmission lines shall be installed in accordance with the 
Attachment J. 9, “Transmission Line Drawings”.  The transmission lines shall be bonded, 
as a minimum, to the support nearest to the entrance or exit of any shelter or building 
and, as a minimum, at every other support there after.  Transmission line grounding kits 
for the transmission lines will be furnished by the Government.  The Government will 
supply installation supervision for the transmission lines.  Details of the skills required by 
the contractor and the skills being supplied by the Government are in Attachment J.10. 

 
2.3.8  Fencing 
 

(a) Fencing shall be constructed around each tower base to protect personnel from 
accidental contact with the tower and to discourage trespassing.  The tuning shelter at 
each tower shall form one side of the fencing, although fencing may be needed on each 
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corner to achieve the appropriate distance.  The fence shall be at least 6 meters away 
from the closest point of the tower at any other location.  A lockable gate shall be 
provided to allow access to the tower base. 

 
(b)  Metallic or any other type of electrically conductive fencing is specifically 
prohibited.  Due to potential insect damage, wood fencing is discouraged.   
 

2.3.9  Radial Ground System 
 

(a)  A radial ground system shall be installed by the contractor in accordance with 
Attachment J.8, “Grounding Drawings”.  The wire and straps specified will be furnished 
by the Government. 

 
(b)  Buried ground radials shall be installed in accordance with Attachment J.8, 
“Grounding Drawings.  The radials shall be of 4 mm or larger diameter, soft drawn 
copper, with 120 radials extending at least 110 m from the tower bases, and 120 
additional interspersed radials extending at least 25 m, except where intersecting 
common chords with the radials from other towers. At the tower base, the ground radials 
shall be bonded to the existing copper strap attached to the perimeter of the tower 
foundation.  All ground radials and straps shall be buried 10 to 20 cm, except within 6 m 
of the tower bases.  The area within 6 m of the tower bases shall be excavated to a depth 
of 10 cm, the ground system installed on this leveled exposed base, and the area 
backfilled with crushed gravel, whose maximum particle size is not greater than 2.5 cm 
in any dimension.   
(c) Buried copper strap 15 cm in width and of 1.3 mm thickness or greater shall be 
installed on all common chords, intersecting the tower bases on lines that bisect the 
common chords, and on the routes of all transmission lines.  All radial wires and copper 
straps that cross or terminate at other conductors shall be silver soldered at their 
junctions. 
 
(d) All support posts, metal fence posts, or any other metal appurtenances within the 
ground system, including the lowest uninsulated portion of the guy cables, shall be 
grounded by the most direct route possible to the nearest portion of the ground system. 

 
2.3.10  Lightning Protection 
 

The shelters shall be protected against lightning according to NFPA 780, the National 
Lightning Protection Code.  All incoming power and communications lines shall be 
suitably, protected from lightning by arresters and/or shielding.  A 1/0 AWG bare copper 
conductor ("guard wire”) shall be laid directly over all runs of buried cable to protect 
them against direct lightning strokes.  Each guard wire shall be bonded to the earth 
electrode system at each end.  All ground connections shall be exothermic weld 
("cadweld" or equivalent), except for connections to ground rods in grounding wells 
where bolted clamp-type connections shall be used to allow for ground system testing. 
All clamps, connectors, bolts, washers, nuts and other hardware used with the grounding 
system shall be of copper or bronze 
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2.3.11  Dissimilar Metals 
 

With the exception of bonding the transmission line supports to the ground system, the 
contractor shall avoid contact between dissimilar metals having a potential difference of 
0.2 V or greater, by selection of compatible metals, separation of junction with galvanic 
isolating material, and/or by the application of protective finishes or plating of mating 
surfaces.  Protective measures shall be provided at junctions where contact between 
dissimilar metal occurs in soils or where corrosive conditions are encountered. 
 

(End of Section C) 
 

 
 
SECTION D - PACKAGING AND MARKING 
 
D.1 PACKAGING - All design, construction, and construction management submittals 

required under this contract shall be packed for shipment to or from the United States or 
elsewhere in accordance with the Contractor's best standard commercial practice.  
Shipping containers for documents, materials, and equipment shall be so constructed so 
as to insure acceptance by the carrier and safe transportation to the specified destination 
point.  All packaging and shipping shall be performed in accordance with the 
manufacturer’s written instructions and specifications. 

 
 
D.2 MARKING - All shipping containers shall be plainly marked to show the contract 

number, a brief description of the contents, quantity, and the Contractor's name and 
address.  

 
 

(End of Section D) 
 
SECTION E - INSPECTION AND ACCEPTANCE 
 
 
E.1 52.246-12  INSPECTION OF CONSTRUCTION  (AUG 1996) 
 

(a) Definition.  "Work" includes, but is not limited to, materials, workmanship, and 
manufacture and fabrication of components. 
 

(b) The Contractor shall maintain an adequate inspection system and perform such 
inspections as will ensure that the work performed under the contract conforms to contract 
requirements.  The Contractor shall maintain complete inspection records and make them 
available to the Government.  All work shall be conducted under the general direction of the 
Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 

(c) Government inspections and tests are for the sole benefit of the Government and do 
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not-- 
(1) Relieve the Contractor of responsibility for providing adequate quality control 
measures; 
(2) Relieve the Contractor of responsibility for damage to or loss of the material 
before acceptance; 
(3) Constitute or imply acceptance; or 
(4) Affect the continuing rights of the Government after acceptance of the 
completed work under paragraph (i) below. 

 
(d) The presence or absence of a Government inspector does not relieve the Contractor 
from any contract requirement, nor is the inspector authorized to change any term or 
condition of the specification without the Contracting Officer's written authorization. 

 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, 
labor, and material reasonably needed for performing such safe and convenient 
inspections and tests as may be required by the Contracting Officer.  The Government 
may charge to the Contractor any additional cost of inspection or test when work is not 
ready at the time specified by the Contractor for inspection or test, or when prior 
rejection makes reinspection or retest necessary.  The Government shall perform all 
inspections and tests in a manner that will not unnecessarily delay the work.  Special, full 
size, and performance tests shall be performed as described in the contract. 

 
(f) The Contractor shall, without charge, replace or correct work found by the 
Government not to conform to contract requirements, unless in the public interest the 
Government consents to accept the work with an appropriate adjustment in contract 
price.  The Contractor shall promptly segregate and remove rejected material from the 
premises. 

 
(g) If the Contractor does not promptly replace or correct rejected work, the Government 
may (1) by contract or otherwise, replace or correct the work and charge the cost to the 
Contractor or (2) terminate for default the Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already 
completed work by removing it or tearing it out, the Contractor, on request, shall 
promptly furnish all necessary facilities, labor, and material.  If the work is found to be 
defective or nonconforming in any material respect due to the fault of the Contractor or 
its subcontractors, the Contractor shall defray the expenses of the examination and of 
satisfactory reconstruction.  However, if the work is found to meet contract requirements, 
the Contracting Officer shall make an equitable adjustment for the additional services 
involved in the examination and reconstruction, including, if completion of the work was 
thereby delayed, an extension of time. 

 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly 
as practicable after completion and inspection, all work required by the contract or that 
portion of the work the Contracting Officer determines can be accepted separately.  
Acceptance shall be final and conclusive except for latent defects, fraud, gross mistakes 
amounting to fraud, or the Government's rights under any warranty or guarantee. 
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 (End of clause) 
 
E.2 FINAL INSPECTION AND TESTING 
 
            The Contractor shall give the Contracting Officer at least 30 calendar days advance written 

notice of the date that all work will be fully completed and ready for Final Inspection and all 
required Final Acceptance Tests. 

 
 
E.3 FINAL ACCEPTANCE 
 
            "Final Acceptance" shall take place at the Kuwait Transmitting Station site after all work has 

been fully completed and all "punch-list" items have been fully corrected by the Contractor.  
The Government's "Final Acceptance" shall be in writing by the Contracting Officer. 

 
 (End of Section E) 
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SECTION F - DELIVERIES OR PERFORMANCE 
 
 
F.1 PLACE OF DELIVERY OF DOCUMENT SUBMITTALS - All document submittals 

required hereunder shall be delivered F.O.B. Destination, Within 
Consignee's Premises, to the following addresses: 

 
(a) Delivery of documents for the Contracting Officer and/or Field AR/CO in 

Kuwait: 
 
International Broadcasting Bureau 
American Embassy Kuwait 
Attn: Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 
 

(b) Delivery of documents for the AR/CO in Washington, D.C.: 
  
 Broadcast Board of Governors (BBG) 
 International Broadcasting Bureau 
 Attn:  E/TT – Gerhard Straub 
 Cohen Building, Room 4550 
 330 Independence Avenue 
 Washington, D.C.  20237 

 
 
F.2 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK 
                          (APR 1984) 
 

(a) The Contractor shall be required to (a) commence work under this contract within  
3 calendar days after the date the Contractor receives the Notice To Proceed (NTP),  
(b) prosecute the work diligently, and (c) complete the entire work ready for use not later 
than 180 calendar days after receipt of Notice To Proceed.  The time stated for 
completion shall include final cleanup of the premises. 
 
(b)  Beneficial occupancy of the interior spaces of the three equipment shelters shall take 
place after they have been completed and ready for installation of the antenna tuning 
equipment by the Government, not later than 150 calendar days after the Notice To 
Proceed.  The interior spaces shall be physically complete as verified through inspection 
by the Government.  The Government's determination that the above stated areas are 
ready for "Beneficial Occupancy" shall be in writing and signed/dated by the Contracting 
Officer. 

 
(End of clause) 
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F.3 52.242-14 SUSPENSION OF WORK  (APR 1984) 
 

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or 
interrupt all or any part of the work of this contract for the period of time that the 
Contracting Officer determines appropriate for the convenience of the Government. 

 
(b) If the performance of all or any part of the work is, for an unreasonable period of 
time, suspended, delayed, or interrupted (1) by an act of the Contracting Officer in the 
administration of this contract, or (2) by the Contracting Officer's failure to act within the 
time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract 
(excluding profit) necessarily caused by the unreasonable suspension, delay, or 
interruption, and the contract modified in writing accordingly.  However, no adjustment 
shall be made under this clause for any suspension, delay, or interruption to the extent 
that performance would have been so suspended, delayed, or interrupted by any other 
cause, including the fault or negligence of the Contractor, or for which an equitable 
adjustment is provided for or excluded under any other term or condition of this contract. 
 
(c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 
days before the Contractor shall have notified the Contracting Officer in writing of the 
act or failure to act involved (but this requirement shall not apply as to a claim resulting 
from a suspension order), and (2) unless the claim, in an amount stated, is asserted in 
writing as soon as practicable after the termination of the suspension, delay, or 
interruption, but not later than the date of final payment under the contract. 
 

 (End of clause) 
 
F.4 PROJECT RECORD DOCUMENTS 
 
 (a)  The Contractor shall store "record" documents separate from those used for 

construction. 
 
 (b)  Prior to Final Inspection and Testing, the Contractor shall submit pertinent project 

records to the Contracting Officer, along with a transmittal letter listing all such 
documents.  These "record" documents shall include as-built mark-ups of contract 
drawings showing actual installed conditions, technical specifications for major 
equipment items, and all certificates of warranty. 

 
 
F.5 AS-BUILT DRAWINGS 
 
           The Contractor shall prepare and maintain reproducible drawings that depict "as-built" 

conditions.  These drawings shall be maintained in a current condition at all times until 
completion of all work and shall be available for review by the Contracting Officer at all 
reasonable times.  All variations from the construction drawings prepared by the 
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Contractor and approved by the Government, required for whatever reason, including 
those occasioned by the required coordination between construction trades, shall be 
indicated on the as-built drawings.  These variations shall be shown in the same detail 
utilized in the construction drawings.  Such drawings shall be accurate and complete as 
directed or approved by the Contracting Officer.  The Final version of the "As-Built" 
drawings shall be delivered to the Contracting Officer and AR/CO within 30 days after 
completion and acceptance.   Two copies each shall be provided to the Contracting Office 
and AR/CO. The Final invoice will not be paid until the Final versions of the "As-Built" 
drawings are accepted by the Contracting Officer. 

 
 
F.6 NOTICE OF DELAY 
   

If the Contractor becomes unable to complete the contract work at the time(s) specified 
because of technical difficulties, notwithstanding the exercise of good faith and diligent 
efforts in the performance of the work called for hereunder, the Contractor shall give the 
Contracting Officer written notice of the anticipated delay and the reasons there-for.  
Such notice and reasons shall be delivered promptly after the condition creating the 
anticipated delay becomes known to the Contractor, but in no event less than forty-five 
(45) days before the completion date specified in this contract, unless otherwise directed 
by the Contracting Officer.  When notice is so required, the Contracting Officer may 
extend the time specified in the Schedule for such period as deemed advisable. 

  
(End of clause) 

 
F.7 F.O.B. DESTINATION, WITHIN CONSIGNEE'S PREMISES 
 
 (a) The term "f.o.b. destination, within consignee's premises", as used in this clause, 

means free of expense to the Government delivered and laid down within the doors of the 
consignee's premises, including delivery to specific rooms within a building if so 
specified. 

 
 (b) The Contractor shall - 
 
  (1)  (i) Pack and mark the shipment to comply with contract specifications; or       
 
         (ii) In the absence of specifications, prepare the shipment in conformance 
                                    with carrier requirements;  
 
  (2)  Prepare and distribute commercial bills of lading; 
 
  (3)  Deliver the shipment in good order and condition to the point of delivery 
        specified in the contract. 
 
  (4)  Be responsible for any loss of and/or damage to the goods occurring before 
                              receipt of the shipment by the consignee at the delivery point specified in the  
                              contract; 
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  (5)  Furnish a delivery schedule and designate the mode of delivering carrier; and 
 
  (6)  Pay and bear all charges to the specified point of delivery. 
 (End of Clause)   
 
 (End of Section F) 
SECTION G - CONTRACT ADMINISTRATION DATA 
 
G.1 ASSIGNMENT 
 

This contract shall not be assigned, either in whole or in part, by the Contractor without 
the written consent of the Contracting Officer. 

 
 (End of clause)  
 
G.2     SUBMISSION OF INVOICES  
 
           The Contractor shall submit proper invoices, as defined in FAR Clause 52.232-27, Prompt 

Payment For Construction Contracts (SEP 2005), original and one (1) copy addressed to: 
   

International Broadcasting Bureau 
American Embassy Kuwait 
Attn: IBB Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 

       
  Telephone: 965-456-2751/2/3  
  Fax: 965-456-2754 
  Email:  manager_kuwait@kuw.ibb.gov 
 
G.3 CONTRACT ADMINISTRATION  
 
           The Contractor shall designate a company official the Government may contact during the 

performance period of this contract for prompt contract administration: 
 
            Name:                 Title:                          
 
 Telephone No.:                                                                                      
 
 Email Address:                                    
 
            Address:                                                
                                       

   (End of Section G) 
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SECTION H - SPECIAL CONTRACT REQUIREMENTS 
  
H.1 UTILITY USAGE AND REQUESTS FOR UTILITY OUTAGES DURING 
 CONSTRUCTION 
 
 (a)  The Government has not ascertained the availability of commercial power to serve 

the project site for construction purposes.  The Contractor shall be responsible for either 
obtaining commercial power or generating and distributing all on-site electric power 
required for its use during construction.  Any power wiring must comply with applicable 
codes. 

 
 (b) The Contractor shall be responsible for obtaining water needed for construction 

purposes, including, but not limited to, the mixing of concrete.  The Contractor shall also 
be responsible for supplying potable water to all of its work force.  Any piping and 
plumbing must comply with applicable codes. 

 
 
H.2 INSURANCE 
 
 (a)  The Contractor shall obtain prior to the Notice To Proceed, and maintain during the 

contract term, the following insurance: 
 
  (1)  General public liability insurance covering all duties, services, and work to be 

performed hereunder with limits of liability for bodily injury of not less than $100,000 
for each person and $500,000 for each occurrence, and property damage liability limits of 
not less than $20,000 for each accident. 

 
  (2)  Automobile liability insurance, for all vehicles and equipment used by the 

Contractor's employees in the performance of this contract, with limits of liability for 
bodily injury of not less than $200,000 for each person and $500,000 for each 
occurrence, and property damage of not less than $20,000 for each accident. 

 
  (3)  Worker's compensation and employer's liability insurance for the protection 

of employees. 
 
 (b)  The Contractor shall provide the Contracting Officer with evidence of the above 

insurance coverage prior to the Government's issuance of the Notice To Proceed (NTP). 
 
 
 (c)  The forgoing insurance shall be in accordance and fully compliant with the Kuwait 

Government and laws and regulations.  
 
 (d)  All costs of the foregoing insurance coverage shall be paid for by the Contractor. 
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H.3      CONTRACTOR’S MOBILIZATION AREA 
 
 (a)  The Contractor is permitted to use the area identified by the Contracting Officer for 

operation of its equipment and shops, storage areas, and offices.  The Contractor is 
cautioned that it shall be responsible for security within the contract limits.  On 
completion of the contract, all facilities shall be removed from the mobilization area by 
the Contractor.  The site shall be cleared of construction debris and other materials and 
the area restored to its final grade.  The Contractor shall provide all utilities required to 
make the site self-sufficient.   

 
 (b)  The Contractor shall be responsible for the physical security of all material, supplies, 

and equipment in the Contractor's possession or located in the Contractor's on-site and 
off-site mobilization and work areas. 

 
 (c)  The Contractor shall control the movements and activities of its employees to protect 

the physical security of IBB property. 
 
 
H.4     WORKING HOURS 
 
            The Contractor shall perform its site construction work during normal IBB business 

hours, currently between 0800 hrs to 1630hrs except on Kuwaiti and American holidays. 
 Any on-site work by the Contractor outside of these hours must be coordinated in 
advance with, and approved in writing by, the Contracting Officer. 

 
 
H.5 SAFETY  
 
 (a)  The Contractor shall provide and maintain work environments and procedures which 

will safeguard its workers, the public and Government personnel, property, materials, 
supplies, and equipment exposed to Contractor operations and activities.   Contractor 
workers shall wear protective clothing, including safety shoes, hard hats, gloves, and eye 
protection.  See FAR Clause 52.236-13 ACCIDENT PREVENTION, for more 
information.  The Contractor shall submit a safety plan in accordance with Attachment 
J.4, “Schedule of Deliverables”. 

 
 (b)  Accident Reporting - A copy of each "Accident Report", which the Contractor or 

subcontractor submits to its insurance carriers, shall be forwarded to the Contracting 
Officer as soon as practicable, but in no event later than 7 calendar days after the date an 
accident occurs.  Copies of each such report shall also be provided to the Contracting 
Officer within the above-stated time limitations.  All lost-time injuries to Contractor or 
subcontractor personnel during project construction require the Contractor to submit an 
Accident Report as stated above.  
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H.6 ON SITE PERSONNEL & SUPERVISION 
 
 (a)  At all times when any work is being performed on site, the Contractor shall have a 

Supervisor present and in charge of the work who has the capability of communicating in 
the English language, as well as the language of those performing the work.  At any time 
the supervisor temporarily leaves the area of the work he shall designate an Acting 
Supervisor.  The objective of this requirement is to have a designated person in charge of 
the work present at all times. 

 
 (b)  All work under this contract shall be performed in a skillful and workmanlike 

manner.  All workmen shall wear shoes and proper clothing while accomplishing the 
work.  The Contracting Officer may require, in writing, that the Contractor remove from 
the work any employee the Contracting Officer deems incompetent, careless, or 
otherwise objectionable. 

 
 (c)  There shall be no drugs, liquor, fire arms or explosives on the work site at any time.  

All incoming and departing Contractor vehicles and employees are subject to security 
search. 

 
 
H.7    FIRE PROTECTION 
 
           The Contractor shall have available at the site fire protection devices during construction 

in accordance with the U.S. National Fire Protection Association Codes (National Fire 
Codes One through Eight, 1985), or applicable in-country fire codes. 

 
H.8     SITE SECURITY 
 
 (a)  The Contractor shall provide an acceptable security program to protect work, existing 

facilities, and Government operations from unauthorized entry, vandalism, and theft.  The 
Contractor shall coordinate this effort with the Contracting Officer and the Government 
facility's security personnel. 

 
 (b)  The Contractor shall provide the names of all of its personnel working on-site to the 

Contracting Officer within 5 workdays after issuance of the Notice-To-Proceed by the 
Government. 

 
 (c)  The Contractor shall designate an emergency contract official and provide his or her 

name and emergency after-work-hours telephone number to the Contracting Officer 
within five (5) workdays after issuance of the Notice-To-Proceed.  The BBG/IBB’s 
emergency contact official is Mr. Mathew Thomas.   The IBB - Kuwait Transmitting 
Station's emergency telephone number is 456-2751/2/3. 

 
 (d)  The Contractor shall be fully responsible for site security of its materials and work 

from theft, fire, and vandalism. 
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H.9 EXPLOSIVE ORDNANCE DISPOSAL (EOD) 
 
 (a)  During the Gulf War, large quantities of explosive ordnance were left in Kuwait, 

consisting of land mines, artillery shells, cluster bombs, ammunition, submunitions and 
other devices.  The Government of Kuwait and the IBB have been engaged in ordnance 
clearing and disposal since the end of the war.  The whole site has been cleared of 
ordnance several times.  The portion of the site designated for work under this contract 
has been extensively surveyed and cleared again by an EOD contractor who has certified 
 it to be “ordnance free”.   

 
 (b)  Although the project work area was recently cleared, the Contractor shall train its 

field staff in identifying and avoiding hazardous contact with ordnance that could be 
encountered during excavation and/or construction. Should unexploded ordnance or 
similar items be uncovered during an excavation, the Contractor is to immediately 
evacuate area and report the findings to the Contracting Officer.  The handling of 
unexploded ordnance or similar items is strictly forbidden.   

 
 (c) For safety and security reasons, when entering the IBB Transmitting Station site and 

driving to the work area, the Contractor is required to strictly follow the authorized routes 
that will be identified by the Contracting Officer.  Accessing unauthorized routes or areas 
of the station site shall be strictly prohibited without written authorization of the 
Contracting Officer.  Failure to comply with this request may result in Termination for 
Default.   

 
 
H.10   EQUIPMENT WARRANTIES 
 
 (a) Prior to the date of project completion, the Contractor shall designate a representative, 

or different representatives for separate specialties of work, to implement the warranties 
included in this contract required by FAR 52.246-21. 

 
 (b) Upon final acceptance of all the work specified herein, the Contractor shall provide, 

for each commercial item, the following information to the Contracting Officer. 
 
  1.  A list of all items with make and model numbers. 
 
  2.  A copy of manufacturer’s or vendor’s guarantee documents which extend 
       beyond the warranty of the contract work. 
 
  3.  A complete set of "As-Built" drawings. 
 
 
H.11 LANGUAGE 
 
            All correspondence, drawings, and other documents submitted by the Contractor shall be 

entirely in English, except as otherwise provided in this contract. 
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H.12 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS 
 
           The Contractor shall abide by immigration, labor, employment, workman’s compensation 

and insurance laws; comply with health and immunization certificates; get licenses 
and/or permits for construction; and comply with all customs and import rules.  In 
addition, the Contractor shall comply with all requirements of the local utility company 
as applicable. 

 
 
H.13 CONTRACTOR'S USE OF IBB SITE     
 
 (a)  The IBB will occupy and conduct normal business operations at the transmitting 

station site during the entire contract performance period.  Any work by the Contractor 
that could cause a disruption of normal operations must be coordinated with and 
approved by the Contracting Officer. 

 
 (b)  The Contractor's use of the IBB-managed premises shall be limited to the immediate 

areas where the work is being performed and reasonable access routes to these areas.  
Use of toilet facilities, canteens, etc., at the existing station shall be as approved by the 
Contracting Officer.  

 
 (c)  During the contract performance period there may be other projects and contractors 

working on the site.  Interface with such projects and contractors shall be coordinated 
with the Contracting Officer. 

 
 
H.14 RADIO FREQUENCY (RF) HAZARDS 
 
 The Contractor shall be aware that the work required by this contract will take place at an 

operational radio transmitting station where the broadcasts create strong electromagnetic 
fields.  The Contractor shall take precautions to prevent RF energy-induced contact burns 
to its workers, especially when using cranes to move large items. The Contractor shall 
also be specifically warned that the towers at the site constitute an RF burn hazard if not 
properly grounded.   
 

  
(End of Section H) 
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 PART II 
 CONTRACT CLAUSES 
 
SECTION I - CONTRACT CLAUSES 
 
I.1       52.249-10 DEFAULT (FIXED PRICE CONSTRUCTION).  (APR 1984) 
 

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the 
diligence that will insure its completion within the time specified in this contract 
including any extension, or fails to complete the work within this time, the Government 
may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed. In this event, the Government may 
take over the work and complete it by contract or otherwise, and may take possession of 
and use any materials, appliances, and plant on the work site necessary for completing 
the work. The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within 
the specified time, whether or not the Contractor's right to proceed with the work is 
terminated. This liability includes any increased costs incurred by the Government in 
completing the work.  

 
(b)  The Contractor's right to proceed shall not be terminated nor the Contractor charged 
with damages under this clause, if--  

 
(1) The delay in completing the work arises from unforeseeable causes beyond the 
control and without the fault or negligence of the Contractor. Examples of such causes 
include--  

 
(i)  Acts of God or of the public enemy,  
(ii)  Acts of the Government in either its sovereign or contractual capacity,  
(iii)  Acts of another Contractor in the performance of a contract with the 
Government,  
(iv)  Fires,  
(v)  Floods,  
(vi)  Epidemics,  
(vii)  Quarantine restrictions,  
(viii)  Strikes,  
(ix)  Freight embargoes,  
(x)  Unusually severe weather, or  
(xi)  Delays of subcontractors or suppliers at any tier arising from unforeseeable 
causes beyond the control and without the fault or negligence of both the 
Contractor and the subcontractors or suppliers; and  
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(2)  The Contractor, within 10 days from the beginning of any delay (unless extended by 
the Contracting Officer), notifies the Contracting Officer in writing of the causes of 
delay. The Contracting Officer shall ascertain the facts and the extent of delay. If, in the 
judgment of the Contracting Officer, the findings of fact warrant such action, the time for 
completing the work shall be extended. The findings of the Contracting Officer shall be 
final and conclusive on the parties, but subject to appeal under the Disputes clause.  
 
(c)  If, after termination of the Contractor's right to proceed, it is determined that the 
Contractor was not in default, or that the delay was excusable, the rights and obligations 
of the parties will be the same as if the termination had been issued for the convenience 
of the Government.  

 
(d)  The rights and remedies of the Government in this clause are in addition to any other 
rights and remedies provided by law or under this contract.  

 
 (End of clause) 
 
 
I.2       52.252-2 CLAUSES INCORPORATED BY REFERENCE.  (FEB 1998) 
 

This contract incorporates one or more clauses by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make 
their full text available.  Also, the full text of a clause may be accessed electronically at 
this/these address(es): http://www.arnet.gov/far/. 

 
  (End of clause) 
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CLAUSE           CLAUSE 
NUMBER  CLAUSE TITLE      DATE 
 
52.203-3 GRATUITIES.       (APR 1984) 
 
52.204-7 CENTRAL CONTRACTOR REGISTRATION.   (JUL 2006) 
 
52.209-6   PROTECTING THE GOVERNMENT'S INTEREST 
  WHEN SUBCONTRACTING WITH CONTRACTORS 
  DEBARRED, SUSPENDED, OR PROPOSED FOR 
  DEBARMENT.       (SEP 2006) 
 
52.215-8 ORDER OF PRECEDENCE -- 

UNIFORM CONTRACT FORMAT.     (OCT 1997) 
 
52.225-13 RESTRICTIONS ON CERTAIN FORGEIGN PURCHASES (FEB 2006) 
 
52.232-5 PAYMENTS UNDER FIXED PRICE 

CONSTRUCTION CONTRACTS.     (SEP 2002) 
 
52.232-23 ASSIGNMENT OF CLAIMS.       (JAN 1986) 
 
52.232-27 PROMPT PAYMENT FOR CONSTRUCTION 

CONTRACTS.       (SEP 2005) 
 
52.233-1 DISPUTES -- ALTERNATE I (DEC 1991).    (JUL 2002) 
 
52.233-3 PROTEST AFTER AWARD.       (AUG 1996) 
 
52.236-2 DIFFERING SITE CONDITIONS.     (APR 1984) 
 
52.236-3  SITE INVESTIGATIONS AND CONDITIONS AFFECTING 
     THE WORK.       (APR 1984) 
 
52.236-5 MATERIAL AND WORKMANSHIP.      (APR 1984) 
 
52.236-7 PERMITS AND RESPONSIBILITIES.      (NOV 1991) 
 
52.236-9 PROTECTION OF EXISTING VEGETATION, 

STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS.       (APR 1984) 
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CLAUSE           CLAUSE 
NUMBER  CLAUSE TITLE      DATE 
 
52.236-13 ACCIDENT PREVENTION.      (NOV 1991) 
     ALTERNATE I.         (NOV 1991) 
 
52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES.  (APR 1984) 
 
52.236-17 LAYOUT OF WORK.      (APR 1984) 
 
52.236-21 SPECIFICATIONS AND DRAWINGS FOR 

CONSTRUCTION.       (FEB 1997) 
 
52.243-5 CHANGES AND CHANGED CONDITIONS.   (APR 1984) 
 
52.246-21 WARRANTY OF CONSTRUCTION --    (MAR 1994) 
     ALTERNATE I.         (APR 1984) 
 
52.249-2 TERMINATION FOR CONVENIENCE OF THE 

   GOVERNMENT (FIXED PRICE)     (MAY 2004) 
   ALTERNATE I.         (SEP 1996) 

 
 

(End of Section I)
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 PART III 
 
 
 
 LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 
 
 
SECTION J - LIST OF ATTACHMENTS 
 
 

J.1 Transmitting Station Site Plan 
 
J.2 Topographic Survey Drawings, prepared by INCO-Lab 
 
J.3 Soil Report, prepared by INCO-Lab 
  
J.4 Schedule of Deliverables 
 
J.5 IBB CAD Standards 
 
J.6 Equipment Shelter Drawings 
  
J.7 Electrical One-line Diagram 
 
J.8 Radial Ground System Drawings  

  
 J.9 Transmission Line Support Drawings 
 
 J.10 List of Skills and Equipment for Installation of Transmission Lines 
 
 
 (End of Section J) 
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PART IV 
 

REPRESENTATIONS AND INSTRUCTIONS 
 
SECTION K – REPRESENTATIONS, CERTIFICATIONS AND OTHER  
  STATEMENTS OF OFFERORS 
 
K.1 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS.  (JAN 2006) 
 

(a)  (1) The North American Industry Classification System (NAICS) code 
      for this acquisition is 238990 entitled “All other specialty trade contractors". 
  

(2) The small business size standard is $12,000,000. 
 
(3) The small business size standard for a concern which submits an offer in its own 
name, other than on a construction or service contract, but which proposes to furnish 
a product which it did not itself manufacture, is 500 employees.  
 

(b)   (1) If the clause at 52.204-7, Central Contractor Registration, is included in this 
solicitation, paragraph (c) of this provision applies.  

 
(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is 
currently registered in CCR, and has completed the ORCA electronically, the offeror 
may choose to use paragraph (c) of this provision instead of completing the 
corresponding individual representations and certifications in the solicitation.  The 
offeror shall indicate which option applies by checking one of the following boxes:  

�  (i) Paragraph (c) applies.  

� (ii) Paragraph (c) does not apply and the offeror has completed the 
individual representations and certifications in the solicitation.  

 
(c) The offeror has completed the annual representations and certifications electronically 
via the Online Representations and Certifications Application (ORCA) website at 
http://orca.bpn.gov.  After reviewing the ORCA database information, the offeror verifies 
by submission of the offer that the representations and certifications currently posted 
electronically have been entered or updated within the last 12 months, are current, 
accurate, complete, and applicable to this solicitation (including the business size 
standard applicable to the NAICS code referenced for this solicitation), as of the date of 
this offer and are incorporated in this offer by reference (see FAR 4.1201); except for the 
changes identified below [offeror to insert changes, identifying change by clause number, 
title, date]. These amended representation(s) and/or certification(s) are also incorporated 
in this offer and are current, accurate, and complete as of the date of this offer. 
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 FAR Clause # Title  Date  Change  
                        ____________            ________  _______ ______________  
 

Any changes provided by the offeror are applicable to this solicitation only, and do not 
result in an update to the representations and certifications posted on ORCA.  

 
(End of provision) 

 
(End of Section K) 

 
SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS OR 
 RESPONDENTS 
 
L.1 52.211-3  AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
                OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM 
                DESCRIPTIONS. (JUNE 1988) 

 
(a) The Specifications cited in this Solicitation may be obtained from: 
 

   International Broadcasting Bureau 
American Embassy Kuwait 
Attn: IBB Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 

    
Telephone: 965-456-2751/2/3 

   Fax:  965-456-2754        
 

(b) The request should identify the solicitation number and the specification requested by 
date, title, and number, as cited in the solicitation. 
 

(End of provision) 
 
 
L.2 52.216-1  TYPE OF CONTRACT  (APR 1984) 
 

The Government contemplates award of a firm-fixed-price construction contract 
resulting from this Solicitation. 

 
 (End of provision) 
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L.3 52.233-2  SERVICE OF PROTEST  (SEP 2006) 
 

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are 
filed directly with an agency, and copies of any protests that are filed with the 
Government Accountability Office (GAO), shall be served on the Contracting Officer 
(addressed as follows) by obtaining written and dated acknowledgment of receipt from 
the Contracting Officer, BBG/IBB Kuwait Transmitting Station, Umm Al-Rimam, C/o 
American Embassy, Kuwait Block 6, Masjed Al Aqsa Street, Bayan, P.O. Box 77, Safat, 
Kuwait 13001. 

 
(b) The copy of any protest shall be received in the office designated above within one 
day of filing a protest with the GAO. 

 
 (End of Provision) 
 
 
L.4 52.252-2  CLAUSES INCORPORATED BY REFERENCE  (FEB 1998) 
 

This contract incorporates one or more clauses by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make 
their full text available.  Also, the full text of a clause may be accessed electronically at 
this/these address(es): http://www.arnet.gov/far/. 

 
CLAUSE                 CLAUSE 
NUMBER            CLAUSE TITLE                      DATE 

 
52.214-34 SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE.   (APR 1991) 
 
52.215-1 INSTRUCTIONS TO OFFERORS-COMPETITIVE ACQUISITION.      (JAN 2004) 
 
52.236-28 PREPARATION OF PROPOSALS --CONSTRUCTION.   (OCT 1997) 

 
 (End of provision) 
 
 
L.5 SITE VISIT 
 

(a) The clauses at 52.236-2, entitled “Differing Site Conditions” and 52.236-3, entitled 
“Site Investigations and Conditions Affecting the Work” will be included in any contract 
awarded as a result of this solicitation.  Accordingly, offerors or quoters are urged and 
expected to inspect the site where the work will be performed.  
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(b) Site visits, to be conducted only during normal station duty hours, shall be 
coordinated in advance by contacting:  

 
   International Broadcasting Bureau 

American Embassy Kuwait 
Attn: IBB Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 

    
Telephone: 965-456-2751/2/3 
Fax:  965-456-2754       

 
(c) Offerors are advised that any remarks and explanations made during their site 
visit will not change or qualify in any manner the terms and conditions of this 
solicitation.  Any questions or clarifications desired by an Offeror shall be submitted to 
the Contracting Officer in writing, allowing sufficient time for a response prior to the due 
date for submittal of initial proposals.  This solicitation and its inclusive Specification 
will remain unchanged unless the solicitation is formally amended in writing. 

 
L.6 SOLICITATION QUESTIONS 

 
(a) Offerors are advised that any questions or clarifications desired by an Offeror shall be 
submitted to the Contracting Officer in writing no later than two weeks from the "Date 
Issued" shown in Block 3 of the SF-1442 cover page to this Solicitation.  Offerors are 
advised that any remarks and explanations made during a site-visit to the IBB - Kuwait 
Transmitting Station will not change or qualify in any manner the terms and conditions of 
this Solicitation.  This solicitation and its inclusive Specification will remain unchanged 
unless the solicitation is formally amended in writing by the Contracting Officer.   
 
(b) Offerors shall submit written questions to: 
 

   International Broadcasting Bureau 
American Embassy Kuwait 
Attn: IBB Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 
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L.7 SUBMISSION OF PROPOSALS 
 

(a) Proposals shall be submitted via hard copy only in sealed envelopes or sealed 
packages in accordance with the below Sections L.8 and L.9.  Proposals shall be 
addressed to: 
 

   International Broadcasting Bureau 
American Embassy Kuwait 
Attn: IBB Station Manager 
Block 6, Masjed Al Aqsa Street, 
Bayan 
P.O. Box 77, Safat, 
Kuwait - 13001 

    
(b) Pursuant to FAR 52.214-34, the Offeror’s proposal (technical and price) shall be 
submitted entirely in the English Language and be in Kuwaiti Dinars.  This also includes 
any technical data submitted (e.g., catalog cut sheets, specification data) to support 
equivalency or explain the approach to be used.  Any information submitted in a 
language other than English or using currency other than Kuwaiti Dinars (KD) will not 
be read or considered by the Government. 

 
L.8 INSTRUCTIONS FOR PREPARING PRICE PROPOSALS 
 

(a) The Offeror shall submit one original (and no copies) of the Price Proposal. 
 
(b) The Offer shall include a cost breakdown of his total price to allow costs for the 
major, individual elements of work (including design activities, construction of shelters, 
installation of transmission lines, installation of radial ground system, cable trenching 
and routing, and any other significant cost items) to be evaluated.  
 
(c) For each item of experience cited in below Paragraph L.9 (b) (2), the Offeror shall 
provide the name and location of the project; major elements of work performed by the 
Offeror; contract award-date, and the name, organization, title, and telephone number of 
a customer point-of-contact who can serve as a reference for cited example.  Contacts 
must be reachable and reply within 72 hours or their information may not be used.   
 
(d) The Offeror shall identify the name and role of any proposed subcontractor. 

 
(e) The Offeror shall submit a completed Section K (Representations, Certifications and 
Other Statements of Offerors) from Section K.1 of the RFP.  
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L.9 INSTRUCTIONS FOR PREPARING TECHNICAL PROPOSALS  
 

(a) The Offeror shall submit one original (and two copies) of the Technical Proposal to 
the IBB Station Manager in Kuwait at the address shown in above Section L.7.  Each 
Technical Proposal will be evaluated strictly on the Technical Evaluation Criteria stated 
in Section M of this RFP.  Offerors should carefully review Section M to determine the 
relative importance of the individual criteria.  In order to ensure that the technical 
evaluation will be performed strictly on the technical merit of the material submitted, NO 
COST OR PRICING INFORMATION SHALL BE INCLUDED IN THE TECHNICAL 
PROPOSAL.   
 
(b) The Offeror’s technical proposal shall address: 
 

(1) Technical Approach:  Offerors shall describe their proposed technical 
approach to perform the work specified herein.  The Offeror shall describe how 
the work will be performed, considering the location and other site constraints of 
the project.  The Offeror shall submit a preliminary project schedule as part of 
their technical approach.  
 
(2) Past Experience:  Offerors shall provide examples of recent (within the past 5 
years) experience in projects of similar scope as specified herein.  Offerors shall 
describe similar design and construction  projects in terms of: (a) locations and 
values in Dinars and (b) names of Customers and their contact telephone numbers 
[i.e., the point of contact who can verify performance].   
 
(3) Management Approach:  Offerors shall describe their proposed approach to 
manage the work specified herein.  Specifically, the Offeror shall describe their 
plans for: (a) design coordination; (b) safety and personal injury prevention; (c) 
project management; and (d) quality control.  In addition, the Offeror shall 
describe its management approach to deal with constraints of the project (e.g., 
location, logistics, site conditions, performing work around the station's operating 
schedule, etc.).   
 

(c) Offerors shall also include a statement that the Offeror will fully comply with all 
requirements of this Solicitation, including all Attachments.   
 

L.10 DISCLOSURE OF THE MAGNITUDE OF CONSTRUCTION PROJECTS 
 

Pursuant to FAR Subpart 36.204, Offerors are hereby notified that the estimated price for 
the work prescribed herein is between $250,000 and $500,000.   

 
(End of Section L) 
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SECTION M -EVALUATION FACTORS FOR AWARD 
 
M.1 PROPOSAL EVALUATION 
 

(a) Pursuant to FAR Subpart 15.304 (e), Offerors are hereby notified that the basis for 
award will include: (1) technical evaluation factors (i.e., technical approach, experience, 
and management approach); (2) price evaluation; and (3) past performance - with all non-
price evaluation factors (technical and past performance), when combined, being equal to 
cost or price.   
 
(b) the TEP will evaluate each Offeror’s Technical Proposal using: 

(1) qualifiers/modifiers (strengths, weaknesses, deficiencies); 
(2) risk ratings (Low/Medium/High); and  
(3) adjectival ratings (excellent, highly satisfactory, satis- 
    factory, marginal, unacceptable). 
 

(c) Offerors are hereby notified that the subcontracting evaluation required by FAR 
15.305 (a) (5) will not be performed.   
 
(d) The Offeror's past performance related to: (1) compliance with subcontracting plan 
goals for small disadvantaged business (SDB) concerns (see Subpart 19.7); (2) monetary 
targets for SDB participation (see 19.1202);or (3) notifications submitted under 19.1202-
4(b) are irrelevant since these requirements pertain to bundled contracts, and as such, are 
not applicable to this procurement.  
 
 

M.1.1  PRICE AND QUALITY OF PAST PERFORMANCE EVALUATION 
 

(a) The Offeror’s “Total Proposed Price”, will be compared to the Independent 
Government cost estimate and each Offeror's price will be ranked by price; with the 
lowest price being ranked the highest.  

 
(b) The Government will evaluate the degree to which the Offeror successfully 
performed the work cited in response to above Section L.9 (b) (2).  The success of the 
Offeror on previous contracts of similar size and scope will be used as one indicator of an 
Offeror's ability to perform the contract successfully.  Past performance will be subject to 
a risk assessment and will be limited to the relevant experience of the Offeror.  In 
assessing the risk, an adjectival risk assessment shall be assigned using the following 
adjectives: 

 
Very Low Risk - Based on the Offeror's performance record, essentially no doubt 
exists that the Offeror shall successfully perform the required effort. 
 
Low Risk - Based on the Offeror's performance record, little doubt exists that the 
Offeror shall successfully perform the required effort. 
 
Moderate Risk - Based on the Offeror's performance record, some doubt exists that 
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the Offeror shall successfully perform the required effort. 
 
High Risk - Based on the Offeror's performance record, substantial doubt exists that 
the Offeror shall successfully perform the required effort. 
 
Neutral Treatment - No performance record identifiable.  
 

(c) Pursuant to FAR 15.305 (a) (2) (iv), in the case of an Offeror with-out a record of 
relevant past performance or for whom information on past performance is not available, 
the Offeror will be evaluated neutrally on past performance.  
 
 

M.1.2  TECHNICAL FACTORS EVALUATION  
 

The Technical Factors listed below will be used to determine the merits of each 
Offeror's technical proposal.  Per FAR 15.305 (a), Offerors will be evaluated on the 
narrative description of their: 
 

(1) Technical Approach [40 % of the technical proposal evaluation]:  The 
Offeror’s written Technical Proposal will be evaluated on how well it responds to 
the technical requirements of the RFP.  The TEP will assess the feasibility of the 
Offeror’s technical approach and the Offeror's preliminary project schedule in 
order to determine if the Offeror has the ability to successfully perform the work 
specified in the SOW.   This assessment will be based on evaluation of the 
Offeror's description of how the work will be planned and performed as 
prescribed in Sections L & M of the RFP. 

 
(2) Past Experience [40 % of the technical proposal evaluation]: The Offeror’s 
written Technical Proposal will be evaluated on the extent to which the Offeror’s 
cited past experience is relevant to the work required by the RFP.  The 
Government will determine the relevancy of the Offeror’s past experience as one 
indicator of an Offeror's ability to perform the contract successfully.  The 
Offeror's description of past or current contracts, particularly those demonstrating 
experience with design and construction projects of similar size and scope 
required herein, will be evaluated as prescribed in Sections L & M of the RFP. 
 
(3) Management Approach [20 % of the technical proposal evaluation]:  The 
Offeror’s written Technical Proposal will be evaluated to determine the Offeror's 
ability to manage the work specified in the RFP, as demonstrated by the Offeror’s 
proposed plans [equally weighted] for: (a) design coordination; (b) safety and 
personal injury prevention; (c) project management; and (d) quality control.  In 
addition, the Government will evaluate the Offeror's management approach on 
dealing with constraints of the project (e.g., management of consultants and 
subcontractors, management of local labor, remote location, logistics, site 
conditions, performing work around the station's operating schedule as prescribed 
in Sections L & M of the RFP). 
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M.3 NEGOTIATION 
 

The Government intends to evaluate offers and award a contract without discussions with 
Offerors.  However, if discussions are necessary, the Contracting Officer will enter into 
such discussions (concerning both price and technical issues, if any) with those Offerors 
whose responses to this Solicitation fall within the competitive range.  Determination of 
the competitive range, if necessary, will be established by the Contracting Officer after 
evaluation of technical and price proposals.  The Contracting Officer will determine 
which proposals are in the competitive range in accordance with the procedures set forth 
at FAR Subpart 15.306 (c). 
 

M.4 COMPETITIVE RANGE  
 

If discussions are necessary, the Contracting Officer may establish the competitive range 
after evaluation of all technical and price proposals.  All Offerors in the competitive 
range will have the opportunity to respond to TEP questions via the submission of 
revisions, changes, or additions to its Technical Proposal, known as Final Proposal 
Revisions (FPRs).  All Offerors in the competitive range will be informed simultaneously 
of the closing of negotiations and establishment of a common date and time for receipt of 
FPRs, which will be the final date and time that revisions, changes, or additions to initial 
proposals will be accepted by the Government.  The TEP will then evaluate the FPRs and 
submit a Final TEP report to the Contracting Officer. 
 

M.5 SOURCE SELECTION 
 

As prescribed in FAR 15.302, the objective of source selection is to select the proposal 
that represents the "Best Value" to the Government; i.e., the greatest overall benefit in 
response to the requirement.  The Source Selection Authority (SSA), i.e., the Contracting 
Officer, will determine the “Best Value” after conferring with the Source Selection Board 
(SSB).  The Contracting Officer will consider the factors stated herein to determine best 
value. 

 
M.6 BASIS FOR AWARD 
 

(a)  The contract award shall be made to that responsible Offeror whose offer represents 
the best value to the Government.  The Government shall determine the best value based 
on the Technical, Past Performance, and Cost/Price Factors and any corresponding 
subfactors, if applicable, described in this document and the decisional rules set forth 
below. 
 
(b)  The Government intends to award the contract on the basis of offers received as a 
result of the Solicitation (RFP), without any further discussions. Notwithstanding its plan 
to award without discussions, the Government reserves the right to conduct discussions 
with Offerors in the competitive range, if needed, and to permit such Offerors to revise 
their proposals. Per FAR 15.306(c)(2), the Contracting Officer may limit the number of 
proposals in the competitive range to the greatest number that will permit an efficient 
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competition among the most highly rated proposals. 
 
(c)  The Government reserves the right to make an award to other than the lowest priced 
offer or to make an award to other than the offer with the highest technical rating/best 
risk assessment if the Contracting Officer determines that to do so would result in the 
best value to the Government.  In the event that Offerors are considered essentially equal 
in the non-price factors, cost/price may become the deciding factor. 
 

[End of Section M] 
 
 

[End of Solicitation] 
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